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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
r 

REGION Vlll 

999 18th STREET - SUITE 500 

DENVER, COLORADO 8 0 2 0  2 - 240 5 

Ref: 8HWM-FF FE'3 8 1991 

David Simonson, Assistant Manager 
Environmental Management 
U.S. Department of Energy 
Rocky Flats Office 
P-0. Box 928 
Golden, CO 80402-0928 

Dear Mr. Simonson: 

This letter is issued in response to your letters dated 
January 25, 1991, and February 1, 1991, requesting extensions of 
the Interagency Agreement (IAG) schedules for specified 
deliverables. This letter also reflects agreements reached among 
DOE, EPA and CDH during the February 7, 1991, meeting of the 
three parties - 

DOE has known of the contracting problems associated with 
. these schedule extension requests since early December, 1990. 
DOE made no effort to forward defined potential schedule impacts 
associated with the contracting problems before the contracting 
problems impacted scheduled deliverables. Prior to the signing 
of the IAG, EPA and CDH had already extended the scheduled dates 
for the majority of the documents within the present request for 
extension at least once. 
this extension request in accordance with Part 42 of the I A G ,  we 
will consider no further requests for extension associated with 
the contracting problems DOE has experienced, with the exception 
of the completion of the OU 2 Field Treatability Test System 
Installation, the beginning of Field Treatability Testing for OU 
2 'IM/IRA and the submittal of the OU 3 Draft Phase I RCRA 
Facility Investigation/Remedial Investigation Workplan. In 
addition, as a result of the meeting.held February 7, 1991, DOE 

A s  a result, although EPA and CDH grant 

agrees that the granting of this schedule extension due to the 
contract problems incurred by DOE shall n o t  impact any Table 6 
milestones associated with completion of field work, submittal 
RCRA Facility Investigation/Remedial Investigation Reports or 
Workplans, Corrective Measure Study/Feasibility Study Reports, 
'Proposed' Plans ,- Records of Decision or subsequent 
Corrective/Remedial Action for any operable unit. 

The following documents which were due on January 25, 199 
shall be due on March 1 , 1991 : 

- Final Standard Operating Procedure Addendum for OU 
Phase I11 RFI/RI Workplan; 

- Final Standard Operating Procedures 
Volume 4 - Surface Water; and 
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V o l u m e  5 - Ecology. 

The f o l l o w i n g  d o c u m e n t s  which were d u e  on F e b r u a r y  1 ,  1 9 9 1 ,  
s h a l l  be d u e  on  March  7 ,  1991:  

- F i n a l  Q u a l i t y  A s s u r a n c e  P r o j e c t  P l a n ;  

- F i n a l  S t a n d a r d  O p e r a t i n g  P r o c e d u r e s  
V o l u m e  1 - F i e l d  O p e r a t i o n s ;  
Volume 2 - G r o u n d w a t e r ;  
V o l u m e  3 - G e o t e c h n i c a l ;  
V o l u m e  6 - A i r ;  a n d  

- F i n a l  S t a n d a r d  O p e r a t i n g  P r o c e d u r e  Addendum f o r  OI! 2 
P h a s e  I1 RFI/RI Workplan.  

I n  a d d i t i o n ,  t h e  d r a f t  Workplan f o r  D i s c h a r g e  L i m i t s  f o r  
R a d i o n u c l i d e s  which w a s  d u e  on March 18, 1 9 9 1 ,  s h a l l  be d u e  on 
A p r i l  5 ,  1991 a n d  t h e  F i n a l  T r e a t a b i l i t y  S t u d y  P l a n  which w a s  due 
o n  F e b r u a r y  2 5 ,  1991,  s h a l l  be d u e  o n  J u n e  3 ,  1991.  

A l t h o u g h  t h e  I A G  does n o t  d e f i n e  t h e  t e r m  “ t i m e l y ” ,  EPA a n d  
CDH do n o t  b e l i e v e  t h a t  t h e s e  l a t e s t  r e q u e s t s  w e r e  s u b m i t t e d  i n  a 
t i m e l y  manner .  A r e q u e s t  f o r  e x t e n s i o n  m u s t  n o t  be s u b m i t t e d  o n  
t h e  da t e  t h e  d e l i v e r a b l e  o r  IAG r e q u i r e m e n t  i s  due .  D u r i n g  t h e  
February 7 ,  1991 ,  m e e t i n g ,  DOE, CDH a n d  EPA agreed t h a t  i n  order 
for a r e q u e s t  f o r  e x t e n s i o n  t o  be c o n s i d e r e d  t i m e l y ,  it m u s t  be 
s u b m i t t e d  by DOE a t  least 1 4  days .pr ior  t o  t h e  date t h e  
del iverable  o r  IAG r equ i r emen t  i s  due .  I n  t h e  f u t u r e ,  n e i t h e r  
EPA n o r  CDH w i l l  l o o k  f a v o r a b l y  upon a n y  r eques t s  f o r  IAG 
s c h e d u l e  m o d i f i c a t i o n s  when s u c h  r e q u e s t s  a re  n o t  made a t  l e a s t  
14 d a y s  p r i o r  t o  t h e  d u e  d a t e .  

I f  you  h a v e  a n y  q u e s t i o n s  r e g a r d i n g  t h i s  l e t t e r ,  please 
c o n t a c t  M a r t i n . H e s t m a r k ,  EPA Rocky F l a t s  Pro jec t  Manager,  or Gary 
Baughman, CDH U n i t  L e a d e r  a t  ( 3 0 3 )  294-1134 o r  ( 3 0 3 )  331-4847, 
r e s p e c t i v e l y .  

S i n c e r e l y ,  ,- 

M a r t i n  Hes tmark ,  Manager  GarPBaughrnan , i/ U n i t  Leade r  
Rocky F l a t s  P r o j e c t  H a z a r d o u s  Waste  F a c i l i t i e s  
U-S- E n v i r o n m e n t a l  P r o t e c t i o n  Agency Colorado Depar tmen t  of H e a l t h  

cc: M a r t i n  Hes tmark ,  EPA 
Gary  Baughman, CDH 
P e t e r  O r n s t e i n ,  EPA 
J o a n  S o w i n s k i ,  CDH 
Lou J o h n s o n ,  EPA 
Robert  L.  Duprey,  EPA 
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